



Driving DuPage Forward

Affordable Housing Action Plan – Year Three Progress Report

Note: The 2016-18 Housing Committee met in the spring of 2018 to discuss refocusing the direction of the project. These discussions led to the formation of the DuPage Housing Collaborative, which will continue working in affordable housing for the 2019-21 Action Plan. As a result, progress on the below objectives was paused during 2018 while the DuPage Housing Collaborative was formed.

Outcome Objective 1: By December 31, 2018, create a strategic plan that results in the development of initiatives to address Affordable Housing.				
	Baseline	Current	Target	Status Updates
Impact Objective 1.1: By December 31, 2016, complete county-wide assessment to identify affordable housing issues, resources, and initiatives to address them.	N/A	Completed		- Affordable Housing Strategy for Impact DuPage Final Report completed 6/28/17
Impact Objective 1.2: By December 31, 2016, create a partnership to implement strategies between at least ten (10) partners, including at least five (5) municipality partners.	N/A	Housing Steering Committee partnership exists. There are currently 18 members.	We expect to expand/reorganize the Steering Committee, which will include the addition of municipality partners, as we move into implementation phase.	- Two full partnership meetings took place (4/17/17, 6/9/17). - A small group focused on the transition to implementation was created. The met twice in August and October 2017.
Impact Objective 1.3: By March 31, 2017, prioritize affordable housing issues and finalize initiatives to inspire community action.	N/A	Completed		- CMAP facilitated partnership meetings to finalize targeted issues and initiatives (1/23/17, 4/17/17, 6/9/17). - The report was finalized as of 6/2017
Impact Objective 1.4: By June 30, 2018, implement three (3) initiatives to inspire community action to ensure affordable housing.	N/A	Underway		- Meetings are scheduled in March 2018 to revisit current committee structure, membership, and coordination. - Discussion will include community education and messaging strategies outlined in the report.

Outcome Objective 2: By December 31, 2018, create alignment between DuPage County planning efforts where they exist (examples include the County's Consolidated Plan, municipality comprehensive plans, and the plans of other community-based housing organizations) where at least fifteen (15) partners have similar objectives and strategies.				
	Baseline	Current	Target	Status Updates
Impact Objective 2.1: By December 31, 2017, engage ten (10) municipality partners to incorporate common indicators into their housing plans, if they exist.	N/A	No current action due to pending realignment discussion	We expect to explore this objective in our upcoming implementation phase.	
Impact Objective 2.2: By June 30, 2018, engage five (5) community organizations to incorporate common indicators (shared measurement) into their organizational plans.	N/A	No current action due to pending realignment discussion	We expect to explore this objective in our upcoming implementation phase.	